| BW PASTOR, BEHLING & WHEELER, LL.C
2201 Double Creek Drive, Suite 4004

Round Rock, TX 78664

Consulting Engineers Tel (512) 671-3434
and Scientists Fax (512) 671-3446
June 9, 2009

(PBW Project No. 1536)

VIA OVERNIGHT COURIER

Mr. Gary Miller

Superfund Division, Region 6 (6SF-RA)
Arkansas/Texas Section

U.S. Environmental Protection Agency
1445 Ross Avenue, Suite 1200

Dallas, Texas 75202-2733

Re: May 2009 Monthly Status Report, Gulfco Marine Maintenance Site, Freeport, Texas
Dear Mr. Miller:

Pursuant to Section XII, Paragraph 53 of the amended Unilateral Administrative Order
(UAO) for the above-referenced Site, Pastor, Behling & Wheeler, LLC (PBW) has prepared this
monthly status report on behalf of LDL Coastal Limited LP (LDL), Chromalloy American
Corporation (Chromalloy) and The Dow Chemical Company (Dow). As discussed in our
telephone conversation on August 2, 2005, monthly status reports for a given month will be
submitted by the 15™ of the following month as required in Paragraph 53 of the UAO, rather than
by the 10® of the following month as indicated in Appendix 1 of the UAO. In accordance with
the UAO requirements this report addresses the topics listed below:

1. Actions which have been taken toward achieving compliance with the UAO during
the previous month — The following actions were taken during the previous month:

e RI/FS site characterization activities (SOW Paragraphs 34 through 36) detailed
under Task 6 of the RI/FS Work Plan including:

o Subtask 6.9 — A Final Nature and Extent Data Report (NEDR) was sent to
you on May 20, 2009. This final report incorporated modifications to the
Draft NEDR submitted on March 2, 2009, as requested in your approval
letter dated April 29, 2009.

¢ Risk Assessment activities (SOW Paragraph 37) detailed under Task 7 of the
RI/FS Work Plan including:

o A Draft Updated Screening-Level Ecological Risk' Assessment (SLERA) was
sent to you on May 29, 2009.

o Data analysis and human health risk evaluation for the Baseline Human
Health Risk Assessment (BHHRA) were partially completed.
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e Feasibility Study activities (SOW Paragraphs 43 through 51) detailed under Task
10 of the RI/FS Work Plan — initial development and screening of alternatives
was partially completed and a topographic survey of the former surface
impoundments cap was performed.

Results of sampling, tests, modeling and all other data (including raw data) received
or generated by or on behalf of Respondents during the previous month — No new
data were received or generated during the previous month.

Actions, data and plans which are scheduled for the next two months and other
information relating to the progress of work — The following actions are planned for
the next two months:

e Risk Assessment activities (SOW Paragraph 37) detailed under Task 7 of the
RI/FS Work Plan — to be continued through data analysis, human health risk
evaluation, and preparation of Final Updated SLERA (following receipt of
review comments).

¢ Feasibility Study activities (SOW Paragraphs 43 through 51) detailed under Task
10 of the RI/FS Work Plan — to be continued through initial development and
screening of alternatives.

Information regarding percentage of completion, all delays encountered or

anticipated that may affect the future schedule for completion of the work required,

and efforts made to mitigate those delays or anticipated delays — RI/FS activities are
approximately 80% complete.

Thank you for the opportunity to submit this status report. Should you have any questions,
please do not hesitate to contact me.

Sincerely,

PASTOR, B ING & WHEELER, LLC

Z

Eric F. Pastor, P.E.
Principal Engineer

CC:

Mr. Doug McReynolds — EA Engineering, Science and Technology
Ms. Luda Voskov — Texas Commission on Environmental Quality
Mr. Brent Murray — Environmental Quality, Inc.

Mr. Donnie Belote - The Dow Chemical Company

Mr. Allen Daniels - LDL Coastal Limited, LP

Mr. F. William Mabhley - Strasburger & Price, LLP

Mr. James C. Morriss III - Thompson & Knight, LLP

Ms. Elizabeth Webb - Thompson & Knight, LLP
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